COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2017

ESTIMATE SUMMARY 16:22:57
CONTID: C20817-ALT ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 20817-ALTBID1 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 165.5 DAYS TIME ALLOW: 200 WORK DAYS
SH 90 K-01-C BRIDGE REPLACEMENT PERCENT TIME: 82.75 ORIG TIME ALLOW: 200 WORKDAYS

PROJECT NO: FBRO90A-007

SH 90 K-01-C BRIDGE REPLACEMENT AS DESIGNED
NAME OF ROAD:

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/26/2017 DATE TIME STARTED 12/05/2016
7353 S. EAGLE STREET DATE LET 10/13/2016 DATE WORK BEGAN  12/05/2016
DATE AWARDED 10/27/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/16/2016 DATE ACCEPTED
CENTENNIAL CO 80112-422% (303)627-2600 DATE NOTICE TO PROCEED  12/05/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  3,732,597.90  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 378155750 NON-PARTICIPATING 3,607,166.87 439,355.30
PERCENT COMPLETE: 96.64% TOTAL EARNINGS 3,607,166.87 439,355.30
FUNDS AVAILABLE: $ 125,431.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,607,166.87 439,355.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -56,723.36 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,550,443.51 439,355.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,550,443.51 439,355.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 439,355.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017
PROJECT: FBR0O90A-007 ESTIMATE NO: 0009 16:22:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY COMMON ITEMS

0005 201-00001 Clearing and Grubbing 0.880 0.500
ACRE 0.380 16,948.00
44,600.00000 0.880 39,248.00
0010 202-00000 Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
2,900.00000 1.000 2,900.00
0015 202-00027 Removal of Riprap 120.000 120.000
SY 0.000 0.00
25.00000 120.000 3,000.00
0020 202-00033 Removal of Pipe 1.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
0025 202-00070 Removal of Barricade 4.000 4.000
EACH 0.000 0.00
440.00000 4.000 1,760.00
0030 202-00090 Removal of Delineator 14.000 14.000
EACH 0.000 0.00
6.50000 14.000 91.00
0035 202-00220 *Removal of Asphalt Mat 1,618.000 1,618.000
SY 0.000 0.00
3.70000 1,618.000 5,986.60
0040 202-00240 *Removal of Asphalt Mat (Planing) 2,470.000 1,708.000
5% 762.000 10,668.00
14.00000 2,470.000 34,580.00
0045 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0050 202-00895 Removal of Impact Attenuator 14.000 0.000
EACH 14.000 3,780.00
270.00000 14.000 3,780.00
0055 202-01000 *Removal of Fence 317.000 317.000
LF 0.000 0.00

3.10000 317.000 982.70
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PROJECT: FBR0O90A-007 ESTIMATE NO: 0009 16:22:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY COMMON ITEMS
0060 202-01130 *Removal of Guardrail Type 3 324.000 324.000
LF 0.000 0.00
14.00000 324.000 4,536.00
0065 202-01300 *Removal of End Anchorage 4.000 0.000
EACH 4.000 1,280.00
320.00000 4.000 1,280.00
0070 202-06000 Removal of Detour 1.000 0.500
LS 0.500 3,050.00
6,100.00000 1.000 6,100.00
0075 203-00010 Unclassified Excavation (Complete In Place) 1,604.000 1,344.000
cY 260.000 3,640.00
14.00000 1,604.000 22,456.00
0080 203-01100 Proof Rolling 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0085 203-01510 Backhoe 1.000 1.000
HOUR 0.000 0.00
190.00000 1.000 190.00
0090 203-01565 Hydraulic Excavator 11.000 11.000
HOUR 0.000 0.00
190.00000 11.000 2,090.00
0095 203-01582 Truck (Dump) 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0100 203-01590 Front End Loader (Rubber Tire) 19.000 5.000
HOUR 14.000 1,820.00
130.00000 19.000 2,470.00
0105 203-01594 Combination Loader 36.000 21.000
HOUR 15.000 1,335.00
89.00000 36.000 3,204.00
0110 203-01597 Potholing 14.000 10.000
HOUR 4.000 1,320.00
330.00000 14.000 4,620.00
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CAT NO0200 ROADWAY COMMON ITEMS
0115 203-02330 Laborer 57.000 49.000
HOUR 8.000 320.00
40.00000 57.000 2,280.00
0120 206-00510 Filter Material (Class A) 146.000 146.000
CcY 0.000 0.00
61.00000 146.000 8,906.00
0125 207-00205 Topsoil 1,200.000 0.000
cY 1,200.000 21,600.00
18.00000 1,200.000 21,600.00
0130  208-00002 *Erosion Log Type 1 (12 Inch) 2,354.000 2,354.000
LF 0.000 0.00
4.10000 2,354.000 9,651.40
0135 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0140 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0145 208-00103 Removal and Disposal of Sediment (Labor) 26.000 26.000
HOUR 0.000 0.00
32.00000 26.000 832.00
0150 208-00105 Removal and Disposal of Sediment (Equipment) 18.000 18.000
HOUR 0.000 0.00
110.00000 18.000 1,980.00
0155 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0160 208-00207 Erosion Control Management 123.000 118.000
DAY 5.000 210.00
42.00000 123.000 5,166.00
0165 208-00400 Water Control 1.000 0.900
LS 0.100 2,970.00
29,700.00000 1.000 29,700.00
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CAT NO0200 ROADWAY COMMON ITEMS
0170  210-00090 *Reset Delineator 22.000 0.000
EACH 22.000 1,848.00
84.00000 22.000 1,848.00
0175 210-00810 *Reset Ground Sign 3.000 1.000
EACH 2.000 1,060.00
530.00000 3.000 1,590.00
0180 212-00006 *Seeding (Native) 1.700 0.000
ACRE 1.700 1,496.00
880.00000 1.700 1,496.00
0185 212-00032 *Soil Conditioning 1.700 0.000
ACRE 1.700 12,580.00
7,400.00000 1.700 12,580.00
0190 213-00004 *Mulching (Weed Free Straw) 1.700 0.000
ACRE 1.700 2,040.00
1,200.00000 1.700 2,040.00
0195 213-00061 *Mulch Tackifier 220.000 0.000
LB 220.000 1,210.00
5.50000 220.000 1,210.00
0200 214-01010 *Brush Layer Cutting 340.000 0.000
EACH 340.000 1,258.00
3.70000 340.000 1,258.00
0205  216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 2,600.000 0.000
Class
SY 2,600.000 10,400.00
4.00000 2,600.000 10,400.00
0210  240-00000 *Wildlife Biologist 18.500 18.500
HOUR 0.000 0.00
130.00000 18.500 2,405.00
0215  240-00010 Removal of Nests 0.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0220  240-00020 Netting 0.000 0.000
SY 0.000 0.00
3.30000 0.000 0.00
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CAT NO0200 ROADWAY COMMON ITEMS
0225 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
6,300.00000 1.000 6,300.00
0230 250-00050 *Monitoring Technician 14.000 14.000
HOUR 0.000 0.00
110.00000 14.000 1,540.00
0235 250-00110 *Health and Safety Officer 18.500 18.500
HOUR 0.000 0.00
180.00000 18.500 3,330.00
0240 250-00120 *Material Sampling and Delivery 3.000 3.000
EACH 0.000 0.00
110.00000 3.000 330.00
0245  250-00200 Material Handling (Stockpile) 50.000 25.000
cY 25.000 1,000.00
40.00000 50.000 2,000.00
0250 250-00210 Solid Waste Disposal 50.000 25.000
cY 25.000 1,050.00
42.00000 50.000 2,100.00
0255 250-00220 *Hazardous Waste Disposal 5.000 2.500
CcYy 2.500 500.00
200.00000 5.000 1,000.00
0260  304-02000 Aggregate Base Course (Class 2) 480.280 480.280
TON 0.000 0.00
38.00000 480.280 18,250.64
0265 304-06000 Aggregate Base Course (Class 6) 763.770 763.770
TON 0.000 0.00
38.00000 763.770 29,023.26
0270 304-09014 Aggregate Base Course (Special) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0275 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 724.000 281.000
TON 400.000 76,000.00
190.00000 681.000 129,390.00
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0280 411-10255 *Emulsified Asphalt (Slow-Setting) 15.000 0.000
GAL 8.000 264.00
33.00000 8.000 264.00
0285 506-00206 Riprap (6 Inch) 0.000 0.000
CcYy 0.000 0.00
260.00000 0.000 0.00
0290 506-00224 Riprap (24 Inch) 1,935.000 1,675.000
(A% 260.000 33,800.00
130.00000 1,935.000 251,550.00
0295 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 Inch M GS) 151.000 0.000
LF 151.000 5,889.00
39.00000 151.000 5,889.00
0300 606-01370 *Transition Type 3G (31 Inch MGS) 4.000 0.000
EACH 4.000 8,400.00
2,100.00000 4.000 8,400.00
0305 606-01385 *Transition Type 3J (31 Inch MGS) 1.000 0.000
EACH 1.000 2,800.00
2,800.00000 1.000 2,800.00
0310 606-01390 *End Anchorage Type 3K (31 Inch MGS) 1.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
0315 606-02005 *End Anchorage (Flared) (31 Inch MGS) 3.000 0.000
EACH 3.000 7,800.00
2,600.00000 3.000 7,800.00
0320 607-00005 *End Post 1.000 0.000
EACH 1.000 360.00
360.00000 1.000 360.00
0325 607-00010 *Corner and Line Brace Post 5.000 0.000
EACH 5.000 2,150.00
430.00000 5.000 2,150.00
0330 607-01000 *Fence Barbed Wire with Metal Posts 594.000 0.000
LF 594.000 2,494.80
4.20000 594.000 2,494.80
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0335 607-11525 *Fence (Plastic) 75.000 75.000
LF 0.000 0.00
11.00000 75.000 825.00
0340 607-60116 *16 Foot Gate 4.000 0.000
EACH 4.000 1,760.00
440.00000 4.000 1,760.00
0345 609-60011 Curb Type 6 (Section M) 10.000 10.000
LF 0.000 0.00
10.00000 10.000 100.00
0350 614-00011 *Sign Panel (Class I) 14.000 0.000
SF 14.000 784.00
56.00000 14.000 784.00
0355 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0360 625-00000 *Construction Surveying 1.000 0.700
LS 0.200 5,000.00
25,000.00000 0.900 22,500.00
0365 625-00001 *Construction Surveying (Hourly) 0.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0370  626-00000 *Mobilization 1.000 0.922
LS 0.000 0.00
370,000.00000 0.922 341,140.00
0375 627-00011 *Pavement Marking Paint (Waterborne) 0.000 0.000
GAL 0.000 0.00
89.00000 0.000 0.00
0380 627-00013 *Pavement Marking Paint (High Build) 25.000 25.000
GAL 0.000 0.00
120.00000 25.000 3,000.00
0385 630-00000 *Flagging 1,572.750 1,309.000
HOUR 263.750 5,802.50
22.00000 1,572.750 34,600.50
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0390 630-00007 *Traffic Control Inspection 3.000 3.000
DAY 0.000 0.00
350.00000 3.000 1,050.00
0395 630-00012 *Traffic Control Management 67.000 48.000
DAY 19.000 8,930.00
470.00000 67.000 31,490.00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 19.000 17.100
EACH 0.000 0.00
130.00000 17.100 2,223.00
0405 630-80360 *Drum Channelizing Device 0.000 0.000
EACH 0.000 0.00
5.50000 0.000 0.00
0410 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0415 630-80380 *Traffic Cone 30.000 27.000
EACH 0.000 0.00
1.10000 27.000 29.70
0420 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
10.00000 0.000 0.00
0425  700-70010 F/A Minor Contract Revisions 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70012 F/A Asphalt Pavement Incentive 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70016 F/A Fuel Cost Adjustment 700.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0445  700-70018 F/A Roadway Smoothness Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70019 F/A Asphalt Cement Cost Adjustment 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70035 F/A (Drilling Holes to Facilitate Pile Driving) 0.000 28,369.000
FA -28,369.000 -28,369.00
1.00000 0.000 0.00
0460  700-70060 F/A Adjust (Relocating Lander's and Pennington’ s 15,000.000 10,690.270
Waterline)
FA 0.000 0.00
1.00000 10,690.270 10,690.27
0465 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  1,304,351.90 241,84830 $ 1,184,030.87
CAT NOO0300 STRUCTURES
0470 202-00003 Removal of Structure (Special) 1.000 0.000
LS 1.000 22,800.00
22,800.00000 1.000 22,800.00
0475  202-00400 Removal of Bridge 1.000 0.900
EACH 0.100 39,500.00
395,000.00000 1.000 395,000.00
0480 202-00401 Removal of Bridge (Special) 1.000 0.000
EACH 1.000 74,600.00
74,600.00000 1.000 74,600.00
0485 206-00000 Structure Excavation 388.000 0.000
(3% 388.000 8,148.00
21.00000 388.000 8,148.00
0490 206-00000 Structure Excavation 1,078.000 1,078.000
CcYy 0.000 0.00
21.00000 1,078.000 22,638.00
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0495  206-00100 *Structure Backfill (Class 1) 804.000 804.000
CY 0.000 0.00
81.00000 804.000 65,124.00
0500 206-00200 Structure Backfill (Class 2) 60.000 0.000
cY 60.000 1,920.00
32.00000 60.000 1,920.00
0505 206-00360 Mechanical Reinforcement of Soil 804.000 804.000
CcY 0.000 0.00
10.00000 804.000 8,040.00
0510 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 86.000 43.000
TON 43.000 8,170.00
190.00000 86.000 16,340.00
0515  420-00510 *Geotextile (Crack Reduction) (High Density) 248.000 248.000
SY 0.000 0.00
21.00000 248.000 5,208.00
0520 501-00200 Steel Sheet Piling (Type Il) 8,359.000 8,359.000
SF 0.000 0.00
46.00000 8,359.000 384,514.00
0520 MATERIAL ALLOWANCE Steel Sheet Piling (Type Il) 0.000
SF 0.000 0.00
24.30000 0.000 0.00
0525 502-00100 *Drilling Hole to Facilitate Pile Driving 110.000 110.000
LF 0.000 0.00
150.00000 110.000 16,500.00
0530 502-00460 Pile Tip 16.000 16.000
EACH 0.000 0.00
160.00000 16.000 2,560.00
0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
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0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0530 MATERIAL ALLOWANCE Pile Tip 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0535 502-11489 Steel Piling (HP 14x89) 1,425.000 1,425.000
LF 0.000 0.00
82.00000 1,425.000 116,850.00
0535 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
36.50000 0.000 0.00
0540 509-90002 *Paint Existing Structure (Special) 140.000 140.000
GAL 0.000 0.00
460.00000 140.000 64,400.00
0545 512-00101 Bearing Device (Type I) 8.000 8.000
EACH 0.000 0.00
440.00000 8.000 3,520.00
0550 515-00120 *Waterproofing (Membrane) 524.000 524.000
SY 0.000 0.00
28.00000 524.000 14,672.00
0555 515-00410 *Concrete Sealer (Calcium Nitrite) 104.000 104.000
SY 0.000 0.00
20.00000 104.000 2,080.00
0560 601-22000 *Precast Concrete Curtain Wall (Precast Curtain Wall) 4.000 4.000
EACH 0.000 0.00
21,300.00000 4.000 85,200.00
0560 MATERIAL ALLOWANCE Precast Concrete Curtain Wal 0.000
EACH 0.000 0.00
7,169.84000 0.000 0.00
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0565 601-27000 Precast Concrete Abutment Cap 2.000 2.000
EACH 0.000 0.00
122,200.00000 2.000 244,400.00
0565 MATERIAL ALLOWANCE Precast Concrete Abutment Ca p 0.000
EACH 0.000 0.00
31,539.97000 0.000 0.00
0570  601-28000 *Precast Concrete End Diaphragm Precast Concret e End 2.000 2.000
Diaphragm
EACH 0.000 0.00
75,400.00000 2.000 150,800.00
0570 MATERIAL ALLOWANCE Precast Conc End Diaphragm 0.000
EACH 0.000 0.00
23,177.12000 0.000 0.00
0575 606-11030 Bridge Rail Type 10M 262.000 262.000
LF 0.000 0.00
220.00000 262.000 57,640.00
0575 MATERIAL ALLOWANCE Bridge Raily Type 10M 0.000
LF 0.000 0.00
85.10000 0.000 0.00
0580 613-00200 2 Inch Electrical Conduit 538.000 528.000
LF 0.000 0.00
11.00000 528.000 5,808.00
0585 618-00172 *Prestressed Concrete | (BT72) 518.000 518.000
LF 0.000 0.00
440.00000 518.000 227,920.00
0585 MATERIAL ALLOWANCE Prestressed Concrete | (BT72 ) 0.000
LF 0.000 0.00
197.41000 0.000 0.00
0585 MATERIAL ALLOWANCE Prestressed Concrete | (BT72 ) 0.000
LF 0.000 0.00
197.41000 0.000 0.00
0590 618-11000 *Precast Concrete Deck Panel with Post-tensioni ng (8.5 5,109.000 5,109.000
Inch) (8.5 inch Post-Tensioning)
SF 0.000 0.00
65.00000 5,109.000 332,085.00
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0590 MATERIAL ALLOWANCE Precast Conc Deck Panels 0.000
SF 0.000 0.00
26.47000 0.000 0.00
0610 900-00006 Added Item (Dollar)/ Acceleration Compensation 5,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0615 900-00014 Added Item (Lump Sum)/ Crane Relocation 1.000 0.000
LS 1.000 14,000.00
14,000.00000 1.000 14,000.00
0620 900-00006 Added Item (Dollar)/ Pile Driving Analysis (PDA 28,369.000 0.000
Monitoring
DOL 28,369.000 28,369.00
1.00000 28,369.000 28,369.00
CAT0300 CURRENT AMT $  2,376,246.00 197,507.00 $ 2,371,136.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0595 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
0600 620-00011 Field Laboratory (Class 1) 0.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0605 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 52,000.00 $ 0.00 $ 52,000.00

PROJECT TOTAL CURRENT AMT $ 3,732,597.90

439,355.30 $ 3,607,166.87



